Project Planning Phase

Planning Logic

Sprint

A fixed period or duration in which a team works to complete a set of tasks.

Epic

A large functional area that can be broken into smaller user stories and completed across sprints.

Story

A small task that forms part of an Epic.

Story Point

A relative measure of effort used to estimate how much work a story requires. The supplied template uses Fibonacci-style values such as 1, 2, 3 and 5.

Sprint 1 – Incident UI Policy

USN-1 Create High Impact Control UI Policy – 3 points
USN-2 Make Assigned To mandatory for High Impact – 2 points
USN-3 Make Urgency read-only for High Impact – 2 points
USN-4 Auto-set Urgency to High with onChange Client Script – 3 points
Total Story Points in Sprint 1 = 10

Sprint 2 – Validation, List Control and Testing

USN-5 Prevent save when Assigned To is missing – 3 points
USN-6 Prevent State changes through list editing – 3 points
USN-7 Test mandatory enforcement, successful save, reverse condition, list edit blocking and form update – 5 points
Total Story Points in Sprint 2 = 11

Total Story Points

Sprint 1 = 10
Sprint 2 = 11
Total = 21

Planning Velocity

Proposed average velocity = 21 / 2 = 10.5 story points per sprint. This is an estimated planning value because the source project does not provide completed-sprint velocity data.