Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Product Backlog, Sprint Schedule, and Estimation

Date	3 October 2026
Team ID	SWTID-2026-9684
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Note: Story points below are proposed planning estimates created for this project because the source project document does not specify story points, sprint dates, or team-member names.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	**Incident UI Policy**	**USN-1**	As a ServiceNow administrator, I can create the High Impact Control UI Policy for the Incident table.	3	High	
Sprint-1	**Incident UI Policy**	**USN-2**	As a ServiceNow administrator, I can make Assigned To mandatory when Impact is High.	2	High	
Sprint-1	**Incident UI Policy**	**USN-3**	As a ServiceNow administrator, I can make Urgency read-only when Impact is High.	2	High	

Sprint-1	**Incident Client Scripts**	**USN-4**	As a ServiceNow administrator, I can create an onChange Client Script that sets Urgency to High when Impact is High.	3	High
Sprint-2	**Incident Client Scripts**	**USN-5**	As a ServiceNow administrator, I can prevent saving a High Impact Incident when Assigned To is empty.	3	High
Sprint-2	**Incident Client Scripts**	**USN-6**	As a ServiceNow administrator, I can prevent State changes through direct list editing using onCellEdit.	3	High
Sprint-2	**Testing**	**USN-7**	As a ServiceNow administrator, I can test mandatory enforcement, successful save, reverse condition, list edit blocking, and form-based update.	5	High

Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Sprint-1	12	10 Days	Not specified	Not specified	Not specified	Not specified
Sprint-2	11	10 Days	Not specified	Not specified	Not specified	Not specified

Project Tracker, Velocity & Burndown Chart

Velocity: Proposed total story points = 23 across 2 planning sprints. Proposed average velocity = 23 / 2 = 11.5 story points per sprint. This is a planning estimate, not an observed project velocity.

Burndown Chart: The burndown chart should show remaining story points against sprint time. Actual completion values and dates were not specified in the project source, so an actual burndown cannot be derived from the source.

Reference: Agile/Scrum concepts are retained from the supplied planning template.